COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 22/ 2017

ESTI MATE SUMVARY 07: 04: 12
CONTI D C21035 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 21035- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 103.0 DAYS TI VE ALLOW 103 WORK DAYS
|- 70B NORTH AVE | NTERCHANGE PERCENT TIME:  100. 00 OR G TI ME ALLOW 90 WORK DAYS
PRQIECT NO NHPP 0701- 238
|- 70B NORTH AVE | NTERCHANGE
NAMVE OF ROAD:
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 22/ 2017 DATE TI ME STARTED 06/12/ 2017
2273 R VER ROAD DATE LET 04/ 27/ 2017 DATE WRK BEGAN 06/ 12/ 2017
DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED 11/07/2017
DATE CONTRACT EXECUTED 05/ 23/ 2017 DATE ACCEPTED 11/ 07/ 2017
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 12/ 2017
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 5, 603, 366. 56 PARTI Cl PATI NG $ 30, 000. 00 $ 0.00
AWARD PROQJECT AMT: $ 5 669,488 30 NON-PARTI Cl PATI NG 5, 573, 306. 91 526, 374. 68
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5, 603, 306. 91 526, 374. 68
FUNDS AVAI LABLE: $ 59.65 STOCKPI LED MATERI ALS 0. 00 -4, 008. 60
GROSS EARNI NGS 5, 603, 306. 91 522, 366. 08
TOTAL CLAI VB $ 0.00 RETAI NAGE -85, 042. 32 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,518, 264. 59 522, 366. 08
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 5,518, 264. 59 522, 366. 08
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 522, 366. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21035

PCN: 21035-BI D

PRQJECT: NHPP 0701- 238

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00015

Renoval of Headwal |

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00037

Renoval of End Section

0030 202-00055

Renoval of Fiber Optic Cable

0035 202-00090

Renoval of Delineator

0040 202-00155

Renoval of Wall

0045 202-00175

Renoval of Concrete

0050 202-00190

0055 202-00200 Renoval of Sidewal k

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
10, 000. 00000
0. 000
EACH
565. 00000
4.000
EACH
515. 00000
525. 000
LF
9. 50000
6. 000
EACH
690. 00000
500. 000
LF
1. 05000
30. 000
EACH
5. 25000
63. 000
LF
39. 50000
1. 000
LS
1, 130. 00000
Mat eri al 1, 118. 000
SY
8. 50000
52. 000
SY

28. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

525. 000
0. 000
525. 000

6. 000
0. 000
6. 000

500. 000
0. 000
500. 000

30. 000
0. 000
30. 000

63. 000
0. 000
63. 000

=

000
0. 000

[y

. 000

1, 118. 000
0. 000
1, 118. 000

52. 000
0. 000
52. 000

Page 2
ESTI MATE RUN 11/ 22/ 2017

07: 04: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 000. 00
0. 00
0. 00
0. 00
2, 060. 00
0. 00
4,987. 50
0. 00
4, 140. 00
0. 00
525. 00
0. 00
157. 50
0. 00
2,488. 50
0. 00
1, 130. 00
0. 00
9, 503. 00
0. 00
1, 456. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202-00203 Renoval of Curb and Cutter 2,226. 000 2,219. 000
LF 7.000 38.50
5. 50000 2,226. 000 12, 243. 00
0065 202- 00206 Renoval of Concrete Curb Ranp 44. 000 42.000
SY 2.000 280. 00
140. 00000 44. 000 6, 160. 00
0070 202- 00210 Renoval of Concrete Pavenent 52. 000 52. 000
SY 0. 000 0. 00
11. 75000 52. 000 611. 00
0075 202-00220 Renoval of Asphalt Mat 12, 096. 200 12, 096. 200
SY -0. 200 -0.67
3. 35000 12, 096. 000 40, 521. 60
0080 202- 00240 Renoval of Asphalt Mat (Pl aning) 40, 153. 000 40, 153. 000
SY 0. 000 0. 00
2.40000 40, 153. 000 96, 367. 20
0085 202- 00250 Renoval of Pavenent Marking 2,272.000 604. 000
SF 1, 668. 000 5, 004. 00
3. 00000 2,272.000 6, 816. 00
0090 202- 00705 Renoval of Light Standard Foundation 27.000 26. 000
EACH 1. 000 485. 00
485. 00000 27.000 13, 095. 00
0095 202-00810 Renoval of Ground Sign 31. 000 15. 000
EACH 16. 000 2,160. 00
135. 00000 31. 000 4,185. 00
0100 202-00815 Renoval of Sign (Special) 4. 000 4.000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0105 202-00821 Renoval of Sign Panel 16. 000 8. 000
EACH 8. 000 400. 00
50. 00000 16. 000 800. 00
0110 202-00827 Renoval of Pull Box 10. 000 10. 000
EACH 0. 000 0. 00

110. 00000 10. 000 1, 100. 00



CONTI D C21035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21035-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 202-00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0120 202- 00832 Renoval of Sign Panel (Special) 3. 000 2.000
EACH 1. 000 400. 00
400. 00000 3. 000 1, 200. 00
0125 202-01130 Renoval of Guardrail Type 3 757. 000 905. 000
LF -148. 000 -629. 00
4. 25000 757.000 3,217.25
0130 202-04001 Plug Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
760. 00000 3. 000 2,280. 00
0135 203- 00060 Enbanknent Material (Conplete In Place) 20, 147. 000 17, 866. 000
cY 2,281.000 13, 686. 00
6. 00000 20, 147. 000 120, 882. 00
0140 203-00100 Muck Excavation 2,780. 000 2, 780. 450
CcY -0.450 -12.15
27.00000 2,780. 000 75, 060. 00
0145 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0150 203-01597 Pot hol i ng 50. 000 50. 000
HOUR 0. 000 0. 00
300. 00000 50. 000 15, 000. 00
0155 203-02330 Labor er 40. 000 0. 000
HOUR 40. 000 1, 040. 00
26. 00000 40. 000 1, 040. 00
0160 206- 00000 Structure Excavation 2, 064. 000 1, 628. 000
cY 436. 000 5, 232.00
12. 00000 2,064. 000 24,768. 00
0165 206-00065 Structure Backfill (FlowFill) 8. 000 8. 000
CcY 0. 000 0. 00
105. 00000 8. 000 840. 00



CONTI D: C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO. 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208-00002 Erosion Log Type 1 (12 Inch) 1, 380. 000 780. 000
LF 600. 000 2,760. 00
4. 60000 1, 380. 000 6, 348. 00
0175 208- 00035 Aggregat e Bag 275. 000 248. 000
LF 27.000 116. 10
4. 30000 275. 000 1,182.50
0180 208- 00046 Pre-fabricated Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4,800. 00
0185 208- 00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0.00
0190 208- 00056 StormDrain Inlet Protection (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0195 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0200 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 7.000
HOUR 0. 000 0. 00
95. 00000 7.000 665. 00
0205 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
155. 00000 3.000 465. 00
0210 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 13. 000
HOUR 7.000 1, 680. 00
240. 00000 20. 000 4,800. 00
0215 208-00107 Renoval of Trash 38. 000 13. 000
HOUR 25. 000 1, 200. 00
48. 00000 38. 000 1, 824.00
0220 208- 00207 Erosi on Control Managenent 103. 000 98. 000
DAY 5. 000 700. 00
140. 00000 103. 000 14, 420. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 210-00473 Reset TV Caner as 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0230 210-00479 Reset Radi o Communi cation Antenna 1. 000 0. 000
EACH 1. 000 850. 00
850. 00000 1. 000 850. 00
0235 210- 00750 Reset Light Standard 26. 000 26. 000
EACH 0. 000 0.00
650. 00000 26. 000 16, 900. 00
0240 210-00810 Reset Ground Sign 4.000 0. 000
EACH 4.000 1, 300. 00
325. 00000 4.000 1, 300. 00
0245 210- 00867 Reset Fire Preenption Unit 2.000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2. 000 2,100. 00
0250 210- 00890 Reset Intersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
1, 050. 00000 3. 000 3, 150. 00
0255 210- 01050 Reset Chain Link Fence 564. 000 0. 000
LF 564. 000 9, 588. 00
17. 00000 564. 000 9, 588. 00
0260 210- 04010 Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0.00
800. 00000 6. 000 4, 800. 00
0265 210- 04015 Modi fy Manhol e 3. 000 2.000
EACH 1. 000 1, 825.00
1, 825. 00000 3. 000 5, 475. 00
0270 210- 04025 Modify Structure 1. 000 1. 000
EACH 0. 000 0.00
1, 825. 00000 1. 000 1, 825. 00
0275 210- 04050 Adj ust Val ve Box 10. 000 10. 000
EACH 0. 000 0. 00

280. 00000 10. 000 2,800. 00



CONTI D C21035 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 21035-BI D ESTI MATE RUN 11/ 22/2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 212-00006 Seedi ng (Native) 16. 300 0. 000
ACRE 16. 300 14, 262. 50
875. 00000 16. 300 14, 262. 50
0285 212-00032 Soi | Condi tioning 16. 300 0. 000
ACRE 16. 300 61, 940. 00
3, 800. 00000 16. 300 61, 940. 00
0290 212-00050 Sod 13, 309. 000 0. 000
SF 13, 309. 000 10, 647. 20
0. 80000 13, 309. 000 10, 647. 20
0295 213-00003 Mil chi ng (Weed Free) 14. 000 0. 000
ACRE 14. 000 7,560. 00
540. 00000 14. 000 7,560. 00
0300 213-00012 Spray-on Ml ch Bl anket 2.000 0. 000
ACRE 2.000 9, 600. 00
4, 800. 00000 2.000 9, 600. 00
0305 213-00061 Mil ch Tacki fier 2, 800. 000 0. 000
LB 2, 800. 000 7,560. 00
2.70000 2, 800. 000 7,560. 00
0310 213-00065 I norgani ¢ Mil ch 7.000 0. 000
cY 7.000 1, 190. 00
170. 00000 7.000 1, 190. 00
0315 213-00070 Landscape Wed Barrier Fabric 36. 000 0. 000
SY 36. 000 108. 00
3. 00000 36. 000 108. 00
0320 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 2, 790. 000 0. 000
d ass
5% 2,790. 000 7,533.00
2.70000 2, 790. 000 7,533.00
0325 240-00001 Wldlife Biologist 1. 000 1. 000
DAY 0. 000 0. 00
985. 00000 1. 000 985. 00
0330 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0.00
0340 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 750
LS 0. 250 2,500. 00
10, 000. 00000 1. 000 10, 000. 00
0345 250- 00050 Moni t ori ng Techni ci an 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0350 250-00110 Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0355 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
CcY 0. 000 0. 00
30. 50000 0. 000 0. 00
0360 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CcY 0. 000 0. 00
37. 25000 0. 000 0. 00
0365 304- 03000 Aggregate Base Course (C ass 3) 17, 211. 270 17, 241. 990
TON -30.720 -583. 68
19. 00000 17,211. 270 327,014. 13
0370 304- 06000 Aggregate Base Course (C ass 6) 9, 314. 250 8,999. 640
TON 314. 610 8, 809. 08
28. 00000 9, 314. 250 260, 799. 00
0375 403-00720 Hot M x Asphalt (Patching) (Asphalt) 603. 290 467. 250
TON 136. 040 20, 406. 00
150. 00000 603. 290 90, 493. 50
0380 403-34801 Hot M x Asphalt (G ading SX) (100) 15, 301. 420 15, 301. 420
TON 0. 000 0. 00
51. 25000 15, 301. 420 784,197.78
0385 411- 03345 Asphalt Cenent Performance G ade (PG 76-28) 368. 200 368. 200
TON 0. 000 0. 00

340. 00000 368. 200 125, 188. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0390 411- 03354 Asphalt Cenent Performance G ade (PG 64-22) 454. 680 454. 680
TON 0. 000 0. 00
300. 00000 454. 680 136, 404. 00
0395 411-10255 Enul sified Asphalt (S| ow Setting) 3, 503. 000 3,502. 500
GAL 0. 500 2.43
4. 85000 3,503. 000 16, 989. 55
0400 420- 00102 Geotextile (Erosion Control) (Cass 1) 142. 000 0. 000
sSY 142. 000 1,171.50
8. 25000 142. 000 1,171.50
0405 503-00036 Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
475. 00000 76. 000 36, 100. 00
0410 506-00209 Riprap (9 Inch) 40. 000 0. 000
cY 40. 000 6, 800. 00
170. 00000 40. 000 6, 800. 00
0415 506- 01020 Geogrid Rei nforcenment 8, 026. 000 8, 026. 100
SY -0.100 -0.28
2. 75000 8, 026. 000 22,071.50
0420 507-00400 Bi t unmi nous Sl ope and Ditch Paving (Asphalt) 7. 000 0. 000
TON 7.000 3, 640. 00
520. 00000 7.000 3, 640. 00
0425 601-01000 Concrete O ass B 0. 000 0. 000
CcY 0. 000 0. 00
685. 00000 0. 000 0. 00
0430 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 603-01150 15 Inch Reinforced Concrete Pipe 34. 000 34.000
LF 0. 000 0. 00
105. 00000 34.000 3,570. 00
0440 603-01180 18 Inch Reinforced Concrete Pipe 425. 000 425. 000
LF 0. 000 0. 00
46. 00000 425. 000 19, 550. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0445 603- 01240 24 I nch Reinforced Concrete Pipe 651. 000 651. 000
LF 0. 000 0. 00
65. 00000 651. 000 42, 315. 00
0450 603-01360 36 Inch Reinforced Concrete Pipe 229. 000 229. 000
LF 0. 000 0. 00
135. 00000 229. 000 30, 915. 00
0455 603- 01420 42 Inch Reinforced Concrete Pipe 210. 000 210. 000
LF 0. 000 0. 00
217. 00000 210. 000 45, 570. 00
0460 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0465 603- 05024 24 1nch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0. 00
1, 575. 00000 10. 000 15, 750. 00
0470 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0475 603-70502 5x2 Foot Concrete Box Cul vert (Precast) 0. 000 0. 000
LF 0. 000 0. 00
890. 00000 0. 000 0. 00
0480 604- 00305 Inlet Type C (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00
4, 000. 00000 4. 000 16, 000. 00
0485 604- 00310 Inlet Type C (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00
0490 604-00510 Inlet Type D (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
5, 620. 00000 4. 000 22, 480. 00
0495 604- 19000 Inl et Special 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00



CONTI D: C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO. 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 604-19105 Inlet Type R L 5 (5 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 450. 00000 2. 000 12, 900. 00
0505 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
11, 000. 00000 1.000 11, 000. 00
0510 604-19305 Inlet Type R L 15 (5 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
12, 400. 00000 2. 000 24, 800. 00
0515 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 000. 00000 3. 000 18, 000. 00
0520 604-31010 Manhol e Box Base (10 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
12, 000. 00000 2. 000 24, 000. 00
0525 606- 00301 Guardrail Type 3 (6-3 Post Spacing) (31 in. M) 925. 000 925. 000
LF 0. 000 0. 00
23. 50000 925. 000 21,737.50
0530 606- 00710 Quardrail Type 7 (Style CA) 25. 000 25. 000
LF 0. 000 0. 00
160. 00000 25. 000 4, 000. 00
0535 606- 00716 Guardrail Type 7 (Style CA) (Special) 60. 000 60. 000
LF 0. 000 0. 00
160. 00000 60. 000 9, 600. 00
0540 606-01340 End Anchorage Type 3D (31 in. M) 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2. 000 4, 400. 00
0545 606- 01370 Transition Type 3G (31 in. M) 4.000 4.000
EACH 0. 000 0. 00
1, 860. 00000 4.000 7,440.00
0550 606- 01380 Transition Type 3H (31 in. M) 2. 000 2.000
EACH 0. 000 0. 00
980. 00000 2.000 1, 960. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0555 606- 02003 End Anchorage (Nonflared) (31 in. M) 4.000 4.000
EACH 0. 000 0.00
2,675. 00000 4. 000 10, 700. 00
0560 607-11525 Fence (Plastic) 134. 000 134. 000
LF 0. 000 0.00
1. 15000 134. 000 154.10
0565 608- 00006 Concrete Sidewal k (6 Inch) 4,526. 000 4, 480. 000
Sy 46. 000 1,725.00
37.50000 4,526. 000 169, 725. 00
0570 608- 00010 Concrete Curb Ranp 308. 000 281. 000
Sy 27. 000 2,430. 00
90. 00000 308. 000 27,720.00
0575 609- 20010 Curb Type 2 (Section B) 148. 000 74.000
LF 74.000 1, 365. 30
18. 45000 148. 000 2,730.60
0580 609-21000 Concrete Curb Stop 4.000 0. 000
EACH 4.000 400. 00
100. 00000 4. 000 400. 00
0585 609-21010 Curb and Gutter Type 2 (Section I-B) 2, 541. 000 2,477.000
LF 64. 000 704. 00
11. 00000 2, 541. 000 27,951. 00
0590 609-21020 Curb and Gutter Type 2 (Section II-B) 1, 849. 000 1, 849. 000
LF 0. 000 0.00
17. 75000 1, 849. 000 32,819.75
0595 609-40010 Curb Type 4 (Section B) 11. 000 11. 000
LF 0. 000 0.00
18. 45000 11. 000 202. 95
0600 609- 60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0.00
23. 75000 0. 000 0. 00
0605 610- 00020 Medi an Cover Material (Patterned Concrete) 9, 416. 000 9, 416. 000
SF 0. 000 0.00

4. 25000 9, 416. 000 40, 018. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07: 04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 612- 00001 Del i neator (Type I) 49. 000 0. 000
EACH 49. 000 1,102. 50
22.50000 49. 000 1,102. 50
0615 612- 00002 Del i neator (Type I1) 52. 000 0. 000
EACH 52. 000 1, 287.00
24. 75000 52. 000 1, 287.00
0620 612- 00003 Del i neator (Type I11) 28. 000 0. 000
EACH 28. 000 728.00
26. 00000 28. 000 728.00
0625 612-00041 Delineator (Flexible) (Type I) 4. 000 0. 000
EACH 4.000 344. 00
86. 00000 4.000 344. 00
0630 613- 00206 2 Inch Eectrical Conduit (Bored) 335. 000 335. 000
LF 0. 000 0. 00
17. 00000 335. 000 5, 695. 00
0635 613- 00306 3 Inch Electrical Conduit (Bored) 3, 523. 000 3, 523. 000
LF 0. 000 0. 00
19. 50000 3, 523. 000 68, 698. 50
0640 613-01100 1 Inch Electrical Conduit (Plastic) 93. 000 93. 000
LF 0. 000 0. 00
19. 50000 93. 000 1,813.50
0645 613-01200 2 Inch Electrical Conduit (Plastic) 12, 122. 000 12,133. 000
LF -11. 000 -93.50
8. 50000 12, 122. 000 103, 037. 00
0650 613-07004 Type Four Pull Box 5. 000 5. 000
EACH 0. 000 0.00
1, 085. 00000 5. 000 5, 425. 00
0650 MATERI AL ALLOMNCE Type 4 Pull Box and Lid 4.000
EACH -4.000 -1, 691. 60
422. 90000 0. 000 0. 00
0655 613- 07005 Type Five Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 725. 00000 1. 000 1, 725. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21035-BID ESTI MATE RUN
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0655 MATERI AL ALLOMNCE Type 5 Pull bBox and Lid 0. 000
EACH 0. 000 0. 00
618. 25000 0. 000 0. 00
0660 613-07011 Pull Box (11"x18"x12") 68. 000 65. 000
EACH 3. 000 1, 950. 00
650. 00000 68. 000 44, 200. 00
0660 MATERI AL ALLOMNCE Pul | Box (11"x18"x12") 10. 000
EACH -10. 000 -1,337.00
133. 70000 0. 000 0. 00
0665 613-07050 Pull Box (13"x24"x18") Deep 30. 000 29. 000
EACH 1. 000 760. 00
760. 00000 30. 000 22,800. 00
0665 MATERI AL ALLOMNCE Pul | Box (13"x24"x18") Deep 0. 000
EACH 0. 000 0. 00
163. 90000 0. 000 0. 00
0670 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
14, 100. 00000 1. 000 14, 100. 00

0675 613-10010 Wring (Special) 1. 000 0. 950
LS 0. 050 2, 750. 00
55, 000. 00000 1. 000 55, 000. 00
0680 613-13014 Lunminaire (LED) (14,000 Lunens) 11. 000 11. 000
EACH 0. 000 0. 00
542. 50000 11. 000 5, 967. 50
0680 MATERI AL ALLOMANCE Luni naire (LED) (14,000 Lunens) 0. 000
EACH 0. 000 0. 00
245. 00000 0. 000 0.00
0685 613-13016 Lunminaire (LED) (16,000 Lunens) 12. 000 8. 000
EACH 4.000 2,160. 00
540. 00000 12. 000 6, 480. 00
0685 MATERI AL ALLOMANCE Luni naire (LED) (16,000 Lunens) 4.000
EACH -4.000 -980. 00

245. 00000 0. 000 0. 00



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0690 613-16010 Li ght Standard and Luminaire (Decorative) 25. 000 25. 000
EACH 0. 000 0. 00
4, 400. 00000 25. 000 110, 000. 00
0695 613-30005 Li ght Standard and Luninaire (Pedestrian) 6. 000 6. 000
EACH 0. 000 0. 00
4, 700. 00000 6. 000 28, 200. 00
0700 613-32350 Li ght Standard Steel (35 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
2, 000. 00000 11. 000 22,000. 00
0705 613-34350 Li ght Standard Metal (35 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
2,500. 00000 8. 000 20, 000. 00
0710 613-40000 Concrete Foundation Pad 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0715 613-40010 Li ght Standard Foundation 45. 000 45. 000
EACH 0. 000 0. 00
1, 400. 00000 45. 000 63, 000. 00
0720 613-40012 Li ght Standard Foundati on Speci al 31. 000 31. 000
EACH 0. 000 0. 00
1, 300. 00000 31. 000 40, 300. 00
0725 613-50100 Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0730 613-50150 Secondary Service Pedest al 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0735 614-00011 Sign Panel (Cass I) 408. 000 45. 000
SF 363. 000 8,621. 25
23. 75000 408. 000 9, 690. 00
0740 614-00012 Sign Panel (Cass I1) 34. 000 0. 000
SF 34. 000 918. 00
27.00000 34. 000 918. 00



CONTI D C21035

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PCN: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO. 0006 07:04: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0745 614-00025 Sign Panel (CQass |) (Install 32. 000 32. 000
SF 0. 000 0. 00
6. 50000 32.000 208. 00
0750 614-00028 Sign Panel (CGass Ill) (Install 686. 000 170. 000
SF 516. 000 7,224.00
14. 00000 686. 000 9, 604. 00
0755 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 40. 000 36. 000
EACH 4.000 680. 00
170. 00000 40. 000 6, 800. 00
0760 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 18. 000 0. 000
Sl i pbase)
EACH 18. 000 8, 280. 00
460. 00000 18. 000 8, 280. 00
0765 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
650. 00000 8. 000 5, 200. 00
0770 614-70336 Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
865. 00000 8. 000 6, 920. 00
0775 614- 70560 Traffic Signal Face (12-12-12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
1, 300. 00000 10. 000 13, 000. 00
0780 614- 72855 Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0785 614- 72860 Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
1, 300. 00000 8. 000 10, 400. 00
0790 614-72863 Pedestrian Push Button Post Assenbly 6. 000 4.000
EACH 2.000 3, 400. 00
1, 700. 00000 6. 000 10, 200. 00
0795 614-72895 Vehi cl e Detection System (Single Canera) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
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PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0800 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
16, 275. 00000 1. 000 16, 275. 00
0805 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
16, 275. 00000 2.000 32, 550. 00
0810 614-82010 Traffic Signal Pole Steel (1 Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0815 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0.00
2, 700. 00000 1. 000 2,700. 00
0820 614-85130 I npact Attenuator (Quadguard I1) 2. 000 2.000
EACH 0. 000 0.00
17, 500. 00000 2.000 35, 000. 00
0825 614-86239 Traffic Signal Controller (Solid State) (Full-Actuated) 1. 000 1. 000
12
( EACH 0. 000 0.00
3, 200. 00000 1. 000 3, 200. 00
0830 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 450. 000 450. 000
LF 0. 000 0. 00
13. 00000 450. 000 5, 850. 00
0835 615- 00050 Enbanknent Protector Type 5 0. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0840 625- 00000 Construction Surveyi ng 1. 000 0.971
LS 0. 029 1, 740. 00
60, 000. 00000 1. 000 60, 000. 00
0845 625- 00001 Construction Surveying (Hourly) 3. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0850 626-00000 Mobi I'i zati on 1. 000 0. 845
LS 0. 155 93, 000. 00
600, 000. 00000 1. 000 600, 000. 00
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PCN: 21035-BID ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0855 626- 01103 Public Information Services (Tier I11) 1. 000 0. 900
LS 0. 100 1, 500. 00
15, 000. 00000 1. 000 15, 000. 00
0860 627-00001 Paverent Mar ki ng Pai nt 382. 200 382. 200
GAL -0. 200 -14.00
70. 00000 382. 000 26, 740. 00
0865 627-00007 Epoxy Pavenent Marking (Special) 123. 000 0. 000
GAL 123. 000 36, 900. 00
300. 00000 123. 000 36, 900. 00
0870 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 994. 000 0. 000
SF 991. 000 14, 865. 00
15. 00000 991. 000 14, 865. 00
0875 627-02010 Preforned Plastic Pavenent Marking (Type 11) (Inlaid) 1, 678. 000 0. 000
SF 1, 678. 000 25,170. 00
15. 00000 1, 678. 000 25,170. 00
0880 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 284. 000 0. 000
SF 284. 000 6, 532. 00
23. 00000 284. 000 6, 532. 00
0885 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 1, 472. 000 0. 000
Li ne
) SF 1, 472. 000 19, 136. 00
13. 00000 1,472.000 19, 136. 00
0890 629-01011 Survey Monurent (Type 1A) 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0895 630- 00000 Fl aggi ng 5,299. 500 4,743. 750
HOUR 555. 750 12,782. 25
23. 00000 5,299. 500 121, 888. 50
0900 630- 00007 Traffic Control I|nspection 46. 000 40. 000
DAY 6. 000 1, 050. 00
175. 00000 46. 000 8, 050. 00
0905 630- 00012 Traffic Control Managenent 103. 000 90. 000
DAY 13. 000 13, 000. 00
1, 000. 00000 103. 000 103, 000. 00
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PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0910 630-80336 Barricade (Type 3 MB) (Tenporary) 6. 000 5. 400
EACH 0. 600 228. 00
380. 00000 6. 000 2,280.00
0915 630- 80341 Construction Traffic Sign (Panel Size A) 131. 000 117.900
EACH 13.100 563. 30
43. 00000 131. 000 5, 633. 00
0920 630- 80342 Construction Traffic Sign (Panel Size B) 25. 000 22.500
EACH 2.500 147. 50
59. 00000 25. 000 1, 475. 00
0925 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0930 630-80344 Construction Traffic Sign (Special) 188. 000 169. 200
SF 18. 800 507. 60
27.00000 188. 000 5, 076. 00
0935 630-80355 Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 200. 00
4, 000. 00000 3. 000 12, 000. 00
0940 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 400 320. 00
800. 00000 4. 000 3, 200. 00
0945 630- 80360 Drum Channel i zi ng Devi ce 215. 000 193. 500
EACH 21. 500 112. 88
5. 25000 215. 000 1,128.75
0950 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 18. 000
EACH 2.000 10. 80
5. 40000 20. 000 108. 00
0955 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0. 00
0960 630-80377 Portable Water Filled Barrier (Tenporary) 114. 000 102. 600
LF 11. 400 371. 07

32. 55000 114. 000 3,710.70



CONTI D C21035 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0965 630-80380 Traffic Cone 120. 000 108. 000
EACH 12. 000 60. 00
5. 00000 120. 000 600. 00
0970 630- 80390 Channel i zi ng Device (Special) 70. 000 63. 000
EACH 7.000 73.50
10. 50000 70. 000 735. 00
0975 630-85041 Mobi | e Attenuat or 93. 000 90. 000
DAY 3. 000 1, 200. 00
400. 00000 93. 000 37, 200. 00
0980 630-86800 Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0985 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
27, 500. 00000 1. 000 27,500. 00
0990 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700-70016 F/ A Fuel Cost Adj ustnent -1,214.790 -1,214.790
FA 0. 000 0. 00
1. 00000 -1,214.790 -1,214.79
1005 700- 70018 F/ A Roadway Snoot hness | ncentive 12, 825. 550 0. 000
FA 12, 825. 550 12, 825. 55
1. 00000 12, 825. 550 12, 825. 55
1010 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -12,735.030 -12,735. 030
FA 0. 000 0. 00
1. 00000 -12,735. 030 -12,735.03
1015 700- 70025 F/' A Quality Incentive Paynent - 29, 028. 300 - 29, 028. 300
FA 0. 000 0. 00
1. 00000 -29, 028. 300 - 29, 028. 30
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PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

1020 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70380 F/ A Erosion Control 8, 982. 920 0. 000
FA 8,982. 920 8,982.92
1. 00000 8,982. 920 8,982.92
1185 630-80370 Conc Barrier (Tenp) 250. 000 225. 000
LF 25. 000 813. 75
32. 55000 250. 000 8,137.50
1190 619-50640 8 In Plastic Pipe 160. 000 0. 000
LF 160. 000 11, 116. 80
69. 48000 160. 000 11, 116. 80
1195 900- 00006 Added Item (Dol lar)/ Over Wight Trucks -20. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
1200 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction -806. 820 0. 000
DOL - 806. 820 - 806. 82
1. 00000 - 806. 820 - 806. 82

CAT 0200 CURRENT AMI $ 5,191, 633.06 $ 517,793.58¢% 5,191,573.39
CAT NOO300 0300 STRUCTURE H-02-J

1035 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 577. 000 577.000
Sy 0. 000 0.00
32. 50000 577. 000 18, 752. 50

1040 202-00425 Renoval of Bridge Railing 348. 000 348. 000
LF 0. 000 0. 00
20. 50000 348. 000 7,134.00
1045 202-00453 Renoval of Portions of Present Structure (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
360. 00000 0. 000 0. 00
1050 202- 00460 Renoval of Portions of Present Structure (dass 3) 9. 000 9. 000
SY 0. 000 0. 00

300. 00000 9. 000 2,700. 00
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PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE H-02-J

1055 202-00503 Renoval of Portions of Present Structure 46. 000 46. 000
SY 0. 000 0. 00
870. 00000 46. 000 40, 020. 00
1060 202- 00504 Renoval of Expansion Device 42.000 42.000
LF 0. 000 0. 00
80. 00000 42.000 3, 360. 00
1065 202-05100 Sandbl asting Rei nforcing Steel 47.000 47.000
SY 0. 000 0. 00
38. 00000 47.000 1, 786. 00
1070 403-34801  Hot M x Asphalt (Grading SX) (100) 0. 000 0. 000
TON 0. 000 0. 00
51. 25000 0. 000 0. 00
1075 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
340. 00000 0. 000 0. 00
1080 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
4. 85000 0. 000 0. 00
1085 515-00120 Wat er proof i ng (Menbr ane) 591. 000 591. 000
SY 0. 000 0. 00
20. 50000 591. 000 12, 115. 50
1090 515-00400 Concrete Seal er 122. 000 122. 000
SY 0. 000 0. 00
12. 25000 122. 000 1, 494. 50
1095 518-01004 Bri dge Expansion Device (0-4 Inch) 42.000 42.000
LF 0. 000 0. 00
340. 00000 42.000 14, 280. 00
1100 518-02030 Pol yester Concrete End Dam 93. 000 84.000
CF 9. 000 2,385.00
265. 00000 93. 000 24, 645. 00
1105 518-03000 Sawi ng and Seal i ng Bridge Joint 175. 000 0. 000
LF 175. 000 2,187.50

12. 50000 175. 000 2,187.50
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PCN: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQJECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURE H 02-J
1110 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
(e 0. 000 0. 00
640. 00000 0. 000 0.00
1115 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 550. 000 1, 550. 000
LB 0. 000 0. 00
2. 00000 1, 550. 000 3, 100. 00
1120 606-11032 Bri dge Rail Type 10M ( Speci al) 338. 000 338. 000
LF 0. 000 0. 00
175. 00000 338. 000 59, 150. 00
1125 607-53161 Fence Chain Link (Special) (60 Inch) 213. 000 213. 000
LF 0. 000 0. 00
105. 00000 213. 000 22, 365. 00
1130 613- 00200 2 Inch Electrical Conduit 340. 000 340. 000
LF 0. 000 0. 00
17. 00000 340. 000 5, 780. 00
CAT 0300 CURRENT AMI  $ 218,870.00 $ 4,572.50% 218, 870.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1135 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
1140 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1145 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 0.00$ 30, 000. 00
CAT NOO500 0500 UTILITIES BY CONTRACTOR
1150 202- 00035 Renoval of Pipe 763. 000 763. 000
LF 0. 000 0. 00
9. 50000 763. 000 7,248.50
1155 203- 00060 Enbanknent Material (Conplete In Place) 861. 000 861. 000
(% 0. 000 0. 00
6. 00000 861. 000 5, 166. 00
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PON: 21035-BI D ESTI MATE RUN 11/ 22/ 2017
PRQIECT: NHPP 0701- 238 ESTI MATE NO 0006 07:04: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO500 0500 UTILITIES BY CONTRACTCOR
1160 206- 00000 Structure Excavation 2, 252. 000 2, 252. 000
CY 0. 000 0. 00
12. 00000 2,252.000 27,024. 00
1165 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CcY 0. 000 0. 00
105. 00000 0. 000 0. 00
1170 210- 04015 Modi fy Manhol e 2. 000 2.000
EACH 0. 000 0. 00
1, 825. 00000 2.000 3, 650. 00
1175 603- 01240 24 1nch Reinforced Concrete Pipe 307. 000 307. 000
LF 0. 000 0. 00
65. 00000 307. 000 19, 955. 00
1180 603-01420 42 Inch Reinforced Concrete Pipe 460. 000 460. 000
LF 0. 000 0. 00
217. 00000 460. 000 99, 820. 00
CAT 0500 CURRENT AMI  $ 162, 863.50 $ 0.00 % 162, 863. 50

PRQJECT TOTAL

CURRENT AMI $ 5,603, 366. 56 $

522,366.08$ 5, 603, 306. 89



